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Chief, Procursment Divisiom, OL b Wy 1955

thief, Enginesring Division, OC

Contract (RD) XG-578 - Task 7.
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1. The subject contract, swardsd to the |

L

of the Dectro-Mesianioal Transmitter ET-R. Task 7 required the

is for the dsvelopment

redesign of an engimeering model of the equiyment completed under Tesk 1, and

the cemstruction of 3 prototype units.

2. In acoordance with the terms of tha contraet all work is to be oom-
pleted, and the deliversble items received by 31 May 1935. At the present
time the contractor has completed the redesigs of the engineering model sxd
is engaged ix preliminary plans for the comstruction of the prototype units
(drevings snd oampenent Jroourement). It is nonstheless , that the
contrastor canmot meet the required delivery date due to (1) the extensive
redesign sought by the Govermment snd (2) a reported tardy delivery of parts
and components being supplied by the electramie industry.

3. In considerstion of the adbove it is recommsndesd that the comtractor
be granmted an extensiem of 3 mouths to complete the exscution of Tmsk 7,
Contract (WD) XG-578. The allooation of additional funds for this extension
is not required.
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